Minutes of the Jail Construction ADHOC Committee

DATE: September 21, 2022

PRESENT: Laura Valenstein, Lee Thao, David LaFontaine, Adam Fischer, Jake Hahn, John
Hokamp

EXCUSED:

NOT Al Breu

PRESENT:

OTHERS Quentin Ellis, Shawn Becker, Reuben VanTassel, Kelli Trzinski, Kurt Berner, Ed

PRESENT: Newton, Jeff Penzkover, Bill Clendenning, Dennis Polach, Bill VVoight, Ed
Wegner, Phil Kalman, Tim Nordlund, Jason Conrad, Jeff Mrozek, Joseph Zurfluh,
Trent Miner, Bill Leichtnam, Justin Fischer, Lance Pliml, Chad Richardson, Peter
Kastenholz, Lisa Keller, PaNyia Yang, Ray Bossert, Bryan Peterson, Anthony
Bastien, Ted Ashbeck,

LOCATION: Wood County Courthouse

1. Call to Order:

Supervisor Valenstein called the meeting to order at 8:00 a.m.

2. Review minutes of Auqust 23, 2022:

Motion by LaFontaine, second by Fischer to approve the minutes of the August 23,
2022 meeting as presented. Motion carried unanimously.

3. Resolution-Approval To Sign Jail Construction Contracts:

Motion by Lafontaine, second by Hahn to authorize the Facilities Manager to
execute contracts on behalf of Wood County directly related to the construction of
the new jail and the demolition of the old jail despite the lack of full funding at the
this time. Motion carried 5-1. Valenstein- Yes Thao-Yes, LaFontaine-Yes Hahn-
Yes, Hokamp-Yes Fischer-No

4. Review Bids For Jail Project:

Kurt Berner from Samuels Group discussed the bid tabulation for the project. He stated
the bids are good for 45 days starting September 15, 2022.

Kurt would like until next Thursday, September 29, 2022, to vet the numbers and talk to
the vendors. He stated rebidding the project would only make the numbers go up.

Justin Fischer from Baird Financial discussed two bonding options with the committee.

Lance Pliml stated there is still a need for the jail.



5. Adjourn:

Meeting adjourned at 8:53 a.m. by Supervisor Valenstein.

Minutes taken by Wood County Sheriff’s Department



